

## REVIEW PLANNING ESSNET BD II

version 22 March 2019

<i>WP</i>	<i>del.</i>	<i>subject</i>	<i>due</i>	<i>draft ready for review</i>	<i>review comments expected</i>	<i>remarks</i>
A	A1	platform	M3	-	-	not to be reviewed
	A2	website	M3	-	-	not to be reviewed
	A3	intermediate report	M14	-	-	not to be reviewed
	A4	BDES 2020	M25	-	-	not to be reviewed
	A5	final report	M26	-	-	not to be reviewed
B	B1	interim report	M12	15-10-2019		
	B2	meth. framework V1	M12	31-09-2019		
	B3	meth. framework V2	M24	01-09-2020		
	B4	report on output	M24	30-09-2020		
	B5	report on requirements	M24	30-09-2020		
C	C1	report on policies	M8	27-05-2019		
	C2	meth. framework V1	M12	24-09-2019		
	C3	experimental stats 2019	M12	24-09-2019		
	C4	starter kit V1	M18	27-03-2020		
	C5	quality template	M22	30-06-2020		
	C6	meth. framework V2	M24	24-09-2020		
	C7	starter kit V2	M24	12-10-2020		
	C8	experimental stats 2020	M24	24-09-2020		
D	D1	report V1	M5	07-03-2019		D1 has been rescheduled
	D2	report V2	M14	01-12-2019		
	D3	report V3	M23	01-09-2020		
E	E1	report definition process	M7	30-04-2019		
	E2	report imp. requirements	M17	29-02-2020		E2 has been rescheduled
	E3	interim report	M16	31-01-2020		
	E4	final report	M24	30-09-2020		
F	F1	data and appl. arch. V1	M12	30-09-2019		
	F2	data and appl. arch. V2	M25	31-10-2020		
G	G1	report on most tasks	M11	26-08-2019		
	G2	conclusions on studies	M12	-	-	review probably not necessary
	G3	selection on studies	M15	-	-	review probably not necessary
	G4	report on last tasks	M23	26-08-2020		
H	H1	interim report	M12	30-09-2019		
	H2	results of activities	M21	01-07-2020		
	H3	final report	M24	30-09-2020		

I	I1	access overview	M20			part ready M4
	I2	semi-simulated data	M12			
	I3	meth. framework	M15			part ready M3
	I4	IT tools	M18			
	I5	standards and metadata	M16			part ready M9
	I6	quality issues	M21			part ready M16
	I7	experimental results	M24			part ready M17
	I8	vizualization tools	M24			part ready M19
J	J1	methods	M6	05-04-2019		
	J2	preliminary results	M12	30-09-2019		
	J3	meth. framework	M16	31-01-2020		
	J4	report on IT prototype	M20	30-04-2020		
	J5	final report	M24	30-09-2020		
K <sup>1</sup>	K1	quality guidelines V1	M9	30-06-2019		see footnote 1
	K2	literature overview V1	M13	31-10-2019		see footnote 1
	K3	quality guidelines V2	M13	31-10-2019		see footnote 1
	K4	quality template V1	M13	31-10-2019		see footnote 1
	K5	meth. report V1	M17	29-02-2020		see footnote 1
	K6	quality template V2	M17	29-02-2020		see footnote 1
	K7	project typification	M18	31-03-2020		see footnote 1
	K8	evaluation roadmap	M24	30-09-2020		see footnote 1
	K9	meth. report V2	M25	31-10-2020		see footnote 1
	K10	meth. steps use of BD	M25	31-10-2020		see footnote 1
	K11	pilot quality aspects	M25	31-10-2020		see footnote 1
	K12	literature overview V2	M25	31-10-2020		see footnote 1
L	L1	findings task 1	M12	30-09-2019		
	L2	findings task 2	M12	30-09-2019		
	L3	findings task 3	M12	30-09-2019		
	L4	findings task 4	M12	30-09-2019		

---

<sup>1</sup> For some deliverables, especially the quality guidelines, parts will be ready before the whole document is finished. These can be shared with the Review Board as soon as they are in a mature enough state.