

REVIEW PLANNING SGA-2
version 3 January 2018

WP	deliverable	draft available for review	review comments requested	submission date	remarks
0					no deliverables to be reviewed
1	1.8 strategy ongoing engagement	22/3	29/3	30/3	it's a short report
	1.9 final report	27/4	11/5	31/5	
2	2.4 final report	mid April		31/5	
3	3.5 future perspectives	21/2		31/3	
	3.6 recommendations	1/5		31/5	
4	4.3 addition with Luxspace	31/1			
	4.6 emissions	22/2		31/3	
	4.8 new output	22/2		31/3	
	4.9 cost benefit	1/5		31/5	
5	5.4 methods	31/12		31/1	
	5.5 technology	31/12		31/1	
	5.6 data quality	1/5		31/5	
6	6.6 impact sources	26/4	10/5	31/5	
	6.7 methodology	26/4	10/5	31/5	
	6.8 example	26/4	10/5	31/5	
	6.9 IT infra	26/4	10/5	31/5	
7	7.7 general report (all case studies / domains)	1/5 first version; 22/5 second version	15/5 comment on first version	31/5	
	7.9 pilots and domains (milestone)	22/2 first version; 22/3 second version	15/3 comment on first version	30/3	
8	8.1 literature	30/11		30/12	
	8.2 quality	31/3		31/5	
	8.3 IT	31/1		28/2	
	8.4 methods	31/3		31/5	
9					no deliverables to be reviewed