

MIWP 2016-2020

- [Overview](#)
- [Action status](#)
- [MIWP 2016-2020 and action fiches](#)
- [MIWP 2014-2016](#)

Overview

The results of the INSPIRE evaluation (REFIT) and the implementation report provide a clear picture on the implementation of the INSPIRE Directive at its half-way point. A lot of progress has been made but there is no single country which has fully implemented the Directive to date. At the same time, the most challenging deadlines are still ahead. Further to the orientation debate at the MIG-P in December 2015, it was agreed to translate the direction provided by the MIG-P into a renewed and reviewed Work Programme for the collaboration between the EU level partners and the Member States, the MIWP 2016-2020.

Action status

The actions in the table below have been endorsed in the MIWP 2016-2020.

MIWP-ID	Task	Wiki space	Status
2016.4	Theme specific issues of data specifications & exchange of implementation experiences in thematic domains	Action 2016.4	ongoing
2016.5	Priority list of data sets for eReporting	Action 2016.5	ongoing
2017.1	Drafting of "Master Guidelines" for the INSPIRE Directive	Action 2017.1	ongoing
2017.2	Alternative encodings for INSPIRE data	Action 2017.2	completed
2017.3	Improved client support for INSPIRE data	Action 2017.3	completed
2017.4	Validation and conformity testing	Action 2017.4	ongoing
2018.1	Streamlining the monitoring and reporting for 2019 (phase 2)	Action 2018.1	ongoing
2019.2	Improving accessibility of data sets through network services	Action 2019.2	ongoing
Completed actions			
2016.1	INSPIRE fitness for purpose - Analysis	Action 2016.1	completed
2016.2	Streamlining the monitoring and reporting for 2019	Action 2016.2	completed in June 2017 (phase 1); follow-up to be carried out under a new action 2018.1
2016.3	Validation and conformity testing	Action 2016.3	completed in June 2017; follow-up to be carried out under action 2017.4

MIWP 2016-2020 and action fiches

- Latest version of the MIWP 2016-2020
 - [MIWP 2016-2020, version 3.0](#), as endorsed in the 5th MIG meeting on 30/11-1/12/2016
 - Action fiche 2016.5 Priority list of data sets for eReporting

- Action fiche 2017.1 Drafting of "Master Guidelines" for the INSPIRE Directive
 - Action fiche 2017.2 Alternative encodings for INSPIRE data
 - Action fiche 2017.3 Improved client support for INSPIRE data
 - Action fiche 2017.4 Validation and conformity testing
 - Action fiche 2018.1 Streamlining the monitoring and reporting for 2019 (phase 2)
- [Previous versions of the MIWP 2016-2020](#)

MIWP 2014-2016

The initial MIWP was created based on input from the MIG in 2014 and last updated in 2015.

See [MIWP 2014-2016](#) for further details.